


Anniston PCB Site

Community Advisory Group for the Consent Decree (CAG-CD)

Anniston City Meeting Center
21 March 2011
MINUTES

Attending were:

Isabella Trussell



Willie Burnett


David Baker



James Hall





Dr. Barbara Boyd 


Kay Beard

Charity Richey-Bentley

Robert Pyles



Members Absent:  

Richard Franke



 Willis Johnson



 
          
Elaine Emory                                      
Norma Martin


 

Shirley Carter



Maudine Holloway

Administrator:  Cynthia Calix
Quorum:  YES
1. CALL TO ORDER
Chairman, David Baker called the CAG-CD Board to order at 5:35p.m., 

March 21, 2011 at Anniston City Meeting Center, Anniston, AL.  
2.  PRAYER

Robert A. Pyles led the opening prayer.

3.  ADOPTION OF AGENDA AND MINUTES 

a. Agenda/Minutes:  A motion was made for approval of today’s Agenda and Minutes from January meeting. Motion Passed (Exhibit 1 & 2) 

5.  FINANCIAL REPORT 

a. Financial Report:  A motion was made for approval of financial report.  Motion Passed (Exhibit 3) 
6.  Presentations
a. Institutional Controls:  Dr. Barbara Boyd gave the community an update of the CAG’s Institutional Controls Committee meeting.

b. Technical Advisor:  Bertrand Thomas reported:  A TAP meeting was held on March 7, 2011; guest presenter was a representative from ATSDR.
c. EPA:  Pam Scully noted that EPA’s regional Administrator was working on a reply letter for the CAG meeting agenda from     February 1, 2011.
d. Solutia:  Gayle Macolly reported: (Exhibit 4, Anniston Remedial Projects, Project Update March 2011) 
Residential OU-1/OU-2

· 31 additional properties currently identified for cleanup

· 23 have denied access or have been non responsive
· OU-3 Plant Site 

· EPA approval is pending on the Final Feasibility Study (FS) Report for OU-3
· Issuance of a Record of Decision (ROD) by the EPA for OU-3 is pending
· Choccolocco Creek (OU-4)

· Phase 2 – Revisions two of Phase 2 field sampling plan for OU-4 was submitted to the EPA for approval on April 28, 2010.  Final EPA approval was received on April 29, 2010. 

· Sediment toxicity testing began on early January 2011 and is anticipated to be completed in mid March

· Bioaccumulation testing began in early February 2011 and is scheduled to be completed by early March

· EPA approved the OU-4 Phase 3 FSP on February 23, 2011 
Community Questions/Comments
· Community Member:  Foothills has donated property1 to an organization that may still be contaminated, who is liable for this?
· CAG Member:  Maybe the owner

· Community Member:  What will be done with the property1?

· CAG Member: No idea

· Community Member:  Car parts and pieces of rubber are being washed down to my home from this property1.

· EPA:  A record of completion has not been signed for Foothills.

· Community Member:  Will the EPA or Solutia ever monitor the air of all of the impacted area on a regular basis?  The community is asking for some comfort from the powers that be, if the air is safe or not.  Please monitor the air at the schools, at least.
· Community Member:  The County does not want to deal with dirt in a ditch near her home, because they are unsure if it is polluted with PCB’s.

· CAG Member:  We will ask the EPA to look into your situation, but this is one reason why Institutional Controls is so important.  We need a plan in place.
Property1 –  Located on Carter Street

David Baker informed community members that the next meeting will be 

16 May, 5:30 p.m., 

Meeting Adjourned at 6:43 p.m.
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